North Wilkesboro UDO Update

WithersRavenel
Our People. Your Success.

		Feb-24					Mar-24				Apr-24				May-24					Jun-24				Jul-24				Aug-24					Sep-24				Oct-24					Nov-24				Dec-24				Jan-25			
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
1	Project Schedule																																																					
	UDC Kick-Off Meeting		*																																																			
	Data Review																																																					
2	Project Coordination and Management																																																					
	Steering Committee / Planning Board Meetings (Virtual)											*									*								*					*																				
	Rolling Preparation and Review of UDC Chapters & Mapping																																																					
	Public Engagement Support																																																					
	Joint Board Work Session																																				*																	
3	Preapration of Adoption Materials																																																					
	Attend Adoption Meetings / Public Hearing																																										*				*							
	Post-Adoption Preparation of Final Deliverables																																																					

RESPONSIBILITY KEY

- Withers -Ravenel
- The Town of North Wilkesboro
- Joint Effort

Tentative Steering Committee Meeting Dates: April 11th, June 13th, August 8th, September 12th
Tentative Joint Worksession: October 1st
Tentative Planning Board Hearing and Recommendation Meeting: November 14th
Tentative Public Hearing and Town Board Voting Meeting: December 3rd

July instead